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Abstract: Construction is one of the major industrial sectors of the Saudi Arabian 
economy, accounting for 6.6 per cent of Gross Domestic Product (GDP) in 2004. 
There has been a steady and rapid increase in both number and size of building 
construction projects during the past decade. However, there have been concerns 
regarding achievement of high performance and value for money from these projects.  
The Saudi Ministry of Interior (SMOI) is responsible for providing security for the 
lives and properties of the citizens. The Ministry has a 20-year strategic budget of 
£4,515,738,575 for constructing buildings such as police stations, civil defence, 
hospitals, etc.  In order to improve projects performance, the SMOI has recently 
adopted the use of Standard Design Models (SDMs) which have the same 
specifications, materials and quality requirements. However, many of the projects 
currently under construction still suffer a range of performance failures such as, 
completion delays, breakdown of execution and dissatisfied clients. This paper 
summarises the initial findings of research that sets out to develop a dynamic 
framework for improving the performance of the SMOI’s SDM-based projects. The 
paper discusses the experience of SMOI in adopting SDMs, explores the process 
used to produce such models and the expected benefits of using these models. The 
main conclusion suggests that the SDMs used by the SMOI indeed have tangible 
benefits that are leading to improved project performance in the construction 
industry. 
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1. INTRODUCTION 
 
The construction sector plays an important role in the Saudi economy and is closely 
related to other economic sectors. It is also regarded as an important and reliable 
indicator of the trends and health of the national economy. However, there is 
considerable variation in the performance of contractors in the Kingdom and there are 
only few construction companies that meet international standards (MOEP, 2007). It 
has recently been recognised that the performance of classified contractors has 
improved due to the higher standards being required by Clients and the need to 
survive in competitive markets. The Ministry of Economy and Planning has suggested 
that there is a need to apply many new criteria to improve performance, requiring the 
development of effective regulations, improvement of management and technical 
qualifications of staff and encouragement of contractor specialisation (MOEP, 2007). 
Although a number of contractors in the Saudi Arabian construction industry already 
perform very well, particularly when they are encouraged financially, i.e. with regular 
payments, many small and medium companies are often responsible for project delays 
and poor quality work. These have been attributed to non-availability of adequate 
financial resources, credit facilities or other financing instruments to improve their 
capabilities (MOEP, 2007). Nonetheless, Bubshait (2003) argued that the use of 
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intensive/disincentive (I/D) contract provisions encourage contractors to effectively 
manage and control project duration and/or project cost, as well as labour 
productivity.  
 
Recent research work by Arain et al. (2006) on constructors’ views of the potential 
causes of inconsistencies between design and construction in Saudi Arabia revealed 
that success in completing building construction projects depends mainly on the 
existence of strong and proper coordination, and cooperation and communication 
amongst all parties involved in the project. Particular attention was paid to the high 
level of communication between designers and contractors, and this was considered a 
key factor in the assessment of project performance and success. Furthermore, Arain 
et al. (2006) also reported that in order to achieve maximum project performance, 
there must be a significant presence and participation of the designer in both the 
design and construction phases. In addition, there should be a sufficient level of 
awareness by the designer regarding availability of materials and equipment. Unclear 
or incomplete plans and specifications for projects can also lead to delay and poor 
performance. Assaf et al. (2006) studied the causes of delays on large building 
construction projects in Saudi Arabia and established that change orders ranked the 
highest among causes of delays in projects, followed first by ineffective planning and 
scheduling, and then poor site management and supervision by the contractor. This 
paper describes the process for adopting the SDMs and presents its aims and 
objectives. It begins with a review of the SMOI and its departments, details the 
number of proposed projects followed by an exploration of the aims, objectives and 
various stages of the SDM approach, and the expected benefits of the approach. 
2. THE STANDARD DESIGN MODEL APPROACH 
 
           The Kingdom of Saudi Arabia is one of the world’s largest countries in terms of land 
area, estimated at about 2,250,000 Km2, and comprises 16 administrative regions. The 
SMOI is one of the largest organisations in the Kingdom of Saudi Arabia and,  
according to the Development Projects Center (DPC, 1999) report, has 17 security 
departments, each of which contains a number of sub-departments. Over the last 
decade, it has faced many problems regarding to the need for many and sometimes 
very large buildings to house its departments. According to the DPC (1999), the 
number of projects being considered by the Ministry is estimated to be around 3600. 
The Ministry has also made considerable effort to cover all the different parts of the 
country with security department offices; each department needing to be housed in a 
separate building due to their distinct roles. 
 
The large number of projects has prompted the SMOI to create a flexible design 
system, where changes are allowed to fit local needs. The SMOI has thus sought 
standard solutions to avoid huge expenditure in its projects. This target is being 
achieved through a new strategic approach in the form of a long-term plan over the 
next twenty years, divided into five stages with each stage spanning four years. This 
approach is named the Unified Proto-Typical Designs, herein referred to as Standard 
Design Models (SDMs), for SMOI buildings. The approach was created for executing 
the SMOI plan that focus on constructing all buildings needed by the SMOI 
departments. It involves launching different types of design models which are 
intended to be re-used over a number of projects.  This system has many advantages 
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regarding the uniqueness of its designs and the reduction of design costs by using only 
85 standard design models instead of 3600 buildings being designed in isolation, thus 
representing huge financial saving for the Ministry. The system has also helped to: 
introduce Unified Standards for materials, specifications, building forms; and control 
operations during the construction phase. In the long term, the strategy is expected to 
achieve significant benefits in terms of lessons learnt, develop Unified Standards for 
furnishings, reduce procurement costs through a more strategic approach to bulk 
purchasing, improve supply chain management and reduce maintenance costs.  This 
research will contribute to the attainment of the long-term benefits aimed at improving 
the performance of the projects. 
3. GENERAL AIM OF THE SDM APPROACH 
 
This approach aims to produce SDMs for SMOI projects, by stressing the importance 
of reducing design and construction costs, increasing quality, improving procurement 
and effective monitoring the construction phase (DPC report, 1999). 
3.1 Pre-construction activities  
The DPC report emphasised the importance of clearly identifying and articulating the 
needs of the projects prior to the commencement of construction has been recognised 
and the process below has been developed and adopted to ensure that this is achieved. 
1- Determine the SMOI department’s needs for the building. 
2- Estimate the overall amounts, which are spent annually on rented buildings. 
3- Identify all rented buildings. 
4- Study all the buildings owned by the SMOI. 
5- Study all the land owned by the SMOI. 
6- Estimate the amount of land required for these building projects. 
7- Distribute to, and collect from all sectors, the requirements of the approach. 
8- Implement the design phase through engineering consultants. 
9- Ensure the practical application of SDMs on projects to be put out to tender.  
10- Invite contractors for tender. 
11- Ensure readiness to start the construction phase. 
3.2 The expected benefits of the approach 
The DPC report also identified the expected benefits of the approach as follows. 
• Programming of projects according to priority and a specific plan based on the 
building, whether it is government-owned or rented, and availability of land.  
• Approval of the Ministry on beginning these projects according to the plan. 
• Best designs are obtained for the least cost. 
• Reduced project execution cost. 
• Reduced maintenance and operation costs. 
• The need for requested land for the Ministry projects being demonstrated.  
• Flexibility in updating the designs and specifications for the unified model. 
• Flexibility in assessing these designs after implementation in projects, and 
avoiding the defects, if any, in future projects. 
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• Flexibility of convincing the end user to reduce the models based on actual 
needs that will appear clearly after completion, and apply this to future 
projects.  
• Evidence to convince the Ministry of Finance to increase the budget allocation 
of some projects due to their repetition. 
4. STAGES OF THE APPROACH  
 
This section aims to describe the process used to produce the SDMs as shown in 
Figure 1. It seeks to detail the stages that are to be followed in order to achieve the 
main target of SMOI plan. These stages involve drawing up a comprehensive 
inventory and requirements list, design, adaptation of the SDMs to the site, tender and 
construction (DPC contract, 2000). 
4.1 Comprehensive inventory and requirements phase 
4.1.1 Comprehensive inventory  
To ensure better working practice, a comprehensive inventory has been built up. This 
involved designating staff across the country to collect the information required from 
each department. Specific applications were designed to gather this information. The 
main target of the inventory was to provide a clear figure relating to the number of 
items owned by each department. It also provided information about the level of 
expenditure on rented buildings and the current status of buildings belonging to the 
SMIO. In other respects, the building priorities for each department could be 
identified according to greatest need. Many significant challenges have faced the 
SMOI regarding the availability of the land it owned and these were made clear by 
this survey. Hence, the priorities and needs for each sector of land have been 
identified. As a result, there was successful coordination between the SMOI and the 
Saudi Ministry of Municipality in finding land for the planned projects and avoiding 
obstacles that might introduce delay. Future needs for projects relating to each 
department can be added to this plan as they emerge. This task includes the collection 
of all documents related to Ministry possessions, which may need to be reviewed 
further, in order not to hinder any future plan’s success. Ultimately, it provided a good 
database for all information related to Ministry possessions, which helped in drawing 
up the SMOI’s long-term plan. 
4.1.2 End user requirements 
The distribution of requirements over all departments was carried out to build a 
database of all information related to building needs. The major aim of this task was to 
gather information considered very important in preparing the SDM for a target 
project. The collected information provided the means to identify the necessary 
elements pertaining to project components for all departments. These requirements 
were subjected to many processes in order to ensure rich data gathering.  
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Figure 1: Standard design models process 
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4.1.2.1 Collecting the relevant information regarding the SDMs 
The aim of this task was to gather relevant information regarding the preparation of 
the design model for the target project including the following. 
• General information. 
• Information about the administrative system. 
• Information about needs and requirements. 
• Support services. 
• Information about the site. 
4.1.2.2 Monitoring implementation of information gathering related to the SDMs 
This phase aimed to: fill in any incomplete information related to the SDMs; discuss, 
perhaps, over-ambitious requirements and needs; establish the relationships between 
design elements; determine future requirements; and eliminate any shortfall in 
information as indicated in the first statement. This will take place through meetings 
with authorised people in the relevant departments to cover the following points. 
• General information. 
• Discuss of the exaggerated needs and requirements. 
• Identify the working relationship between different directorates, departments 
and units. 
• Fill any information gaps through discussions with the end user and the 
technical team. 
• Adapt this information to the particularities of a specific site’s situation. 
4.1.2.3 Collecting additional relevant information regarding the SDMs 
This statement refers to gaining additional information regarding the design model, 
particularly administrative and technical information, which included the following. 
• Information regarding staff working overtime. 
• Number of entrance gates. 
• Information about security requirements. 
• Information about electrical requirements. 
• Information regarding fire safety systems. 
 
The outcome of the above task provided useful information, which formed a basic 
model for the requirements of all departments. Moreover, this information enabled the 
specialists to map the design process and supported the idea underlying the need for 
SDMs. The information gathered was reviewed to provide a database for the design 
phase.  
4.2 Feedback on requirements approach  
The participation of the end user is critical for the SMOI and is one of its priorities. 
The aim of feedback is to ensure that all comments sent by departments are filed in 
accordance with applications. Many meetings take place between all relevant parties 
to discuss and resolve any issues or ambiguities, which might lead to mistakes in the 
design phase. This part of the process results in significant end user satisfaction with 
respect to requirements. The information gained from the above process provides 
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guidelines for planning the design phase. A comprehensive review covers all details 
which are related to design elements in terms of area, number of floors, relationship 
between divisions and any special needs related to functionality of building. The 
reviewed information are documented and prepared as official documents ready for 
tender. The next step involves grouping the design phase into three groups based on a 
number of criteria such as  the amount of money paid in rent, the availability of 
suitable land, the importance of the project, particularly with respect to the facilities 
provided for people. These criteria facilitate the coordination and agreement with the 
Ministry of Finance, in order to fund the planned projects, and many attempts are 
made to ensure the estimated budgets for all projects are obtained. This process offers 
a crucial insight for specialists, since it identifies the total requested land area, as well 
as the number of projects, as criteria for estimating the number of re-usable models for 
the present and future. 
4.3 Design Phase 
According to the DPC contract (2000), the SMOI wants to have Unified Standard 
Designs for Departmental Buildings surveyed and prepared in accordance with the 
contents of the Special Conditions of the contract documents. All of this, according to 
the aforementioned process, involves the documentation of all requirements and 
drawing upon the expertise of highly qualified specialist design engineers. This phase 
starts with a number of meetings with the consultants in order to discuss and draw up a 
detailed needs analysis. It also involves agreements on the regular meetings between 
the SMOI and the consultants. Although the end user only participates in the previous 
stage, the SMOI nevertheless attaches great importance to this participation, since it 
appreciates the vital role end users play in ensuring the success of the project. 
Requirements for the consultant are linked to the Ministry’s requirement for Unified 
Standard Designs for Departmental Buildings, which can be implemented by the 
Ministry over different periods and in different places, in all regions of the Kingdom. 
Therefore, the consultant shall be obliged to prepare Unified Standard Designs for 
Departmental Buildings as specified in the needs analysis, and will take into 
consideration the following. 
• While preparing these standard designs, usual (analogous) circumstances shall 
be taken into consideration. 
• The design modifications will be prepared for the approved standard designs 
and to allow for any possible variations in nature and circumstances of the 
sites, and/or location in an earthquake zone. 
• The consultant, after having signed the contract, shall suggest the dimensions 
of the model site for each category separately and obtain the approval of the 
Ministry to enter the phase of producing the standard design. 
  
The following are the proper procedures that must be followed in this phase. 
• During the preparation of the SDMs, all the standard site considerations are 
taken into account. 
• Take into account all considerations regarding possible variations in sites in 
terms of relief or seismic activity risks when formulating modifications to the 
SDMs. 
• Provide the suggested dimensions for each prototype design. 
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• Prepare SDMs that can achieve the flexibility, simplicity, and low cost, as well 
as the possibility of executing these models over different periods and 
locations covering the whole area of Saudi Arabia. 
• Achieve all the project requirements. 
• Study the relationship between project components and attempting to improve 
the connection between them, by considering the flexibility regarding 
movement inside the site. 
• Consider any future growth.  
• Select high quality and locally produced construction materials. 
• Select a recognisable and homogeneous style, which reflects the functionality 
of building. 
• During the preparation of the design, consider maintenance operations and 
their costs. 
•  Appreciate the social and religious considerations. 
•  Use the most contemporary technology regarding project preparations. 
•  Prepare the design to enable savings in energy consumption. 
•  The final cost should not exceed the initial cost.  
 
The outcome of this stage involves the submission of design documents according to 
sequential stages, where they are subject to technical review by a committee 
representing all relevant parties to avoid mistakes at an early stage, and to reduce any 
defects that may affect the construction phase. SDMs save time and money for both 
client and designer, because at the design stage, the activity and focus are on one 
model, where it is subjected to many processes, in order to produce a perfect model. 
These processes involve providing a number of models for the client to review the 
architectural aspects and then select the best and most suitable model. After that, the 
selected model will be subjected to a structural review, mechanical review, an 
electrical review and a civil review. Eventually, at this stage it is possible to produce a 
number of re-usable models of this type. The SMOI thus establishes a new idea to 
adapt the SDMs to be suitable for a new situation.  
4.4 Adaptation of SDMs to site 
According to the DPC contract (2000), the SMOI implements the SDMs in any 
required project, by adapting these models to individual sites. It is considered one of 
the key stages for ensuring the success of the approach and in order to execute the 
comprehensive development plan drawn by the SMOI.  To achieve this aim, many 
procedures are required in terms of survey data, soil investigation and the necessary 
design adjustments for each model. 
4.4.1 Adaptation of SDMs to individual sites 
The ability to adapt the SDMs is very important to the SMOI. There are many 
common issues involved in fitting the model to the site, such as: area, soil 
investigation, the direction of building and the entrances and exits. The following 
procedures describe the following adaptation stages. 
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a) Stage 1: Preliminary adaptation to the site 
Having done the topographical survey and before conducting a soil investigation, the 
consultant should conduct a preliminary adaptation to identify all factors that will be 
changed due to the adjustment of the SDM, such as the number of parking spaces, the 
area and dimensions of the site, Qiblah (prayer) direction, changes in entrances, 
suggested services locations, and all other factors in the project. The consultant should 
then submit this to the Ministry for approval, supported by an initial study explaining 
the extent of this adaptation. 
 b) Stage 2: Pre-final adaptation and necessary modifications  
After completing the preliminary adaptation, gaining the Ministry’s approval and a 
soil investigation, depending on the previous collected information, the consultant 
should conduct the Pre-final adaptation and make the necessary modifications. These 
include drawings and contract documents, identifying the plans that will be modified 
according to the variables related to the actual site, and where it is possible to start the 
construction phase. The plans that will be modified are as follows. 
• All plans related to master plans of the site in all engineering aspects, whether 
involving walls, gates, external extensions and site works. 
• Foundations and other structural works, according to the soil investigation. 
• Air conditioning and electrical works. 
• The bill of quantities and specifications. 
• All plans which need to be modified. 
• Cost estimate for construction. 
4.5 Tender Phase 
This phase is subjected to the government procurement system, which is based on 
low-bid selection. This phase starts by inviting bids from contractors through 
advertisements, where they are given a specific period to return their bids for analysis. 
Added to the low-bid criterion, are many other criteria used to identify the winning 
bid, such as: contractor qualifications, previous experience and project cost.  
4.6 Construction Phase 
According to the DPC contract (2003 and 2004), the construction phase is equally 
regarded as key to the success of the approach. As a result, the SMOI pays attention to 
this phase in order to realise the planned benefits of the approach. Moreover, the 
Ministry established a substantial supervision and reporting contract for the 
construction phase to help control and monitor this phase as there are many projects 
awarded annually. Such comprehensive supervision and reporting can reduce client 
costs, increase quality control, reduce and resolve site problems, improve 
performance, and ensure timely project completion. The main aim of the supervision 
contract is to improve project performance through best practice. This can be done by 
providing all necessary technical views, and decisions regarding the plans, 
specifications and drawings to the contractor in accordance with the contract 
documents.  The supervision contract involves the following procedures.  
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• Review the studies, specifications, plans and detailed drawings, and ensue that 
all are correct, accurate and according to contract, thereby meeting the client’s 
requirements and needs. 
• Study and review the approach taken to project implementation, report all 
comments and discuss them with the contractor, suggest any suitable 
modifications and take all necessary steps to ensure work progresses according 
to the approved schedule without any delay for whatever reason. 
• Study all technical problems which may arise during the construction phase, 
propose recommendations and legal solutions to the client within one week 
during the contract period, where these problems do not lead to a delay in the 
project.  
• Study qualifications of the contractor, supply chain and subcontractor, propose 
the technical view regarding any modifications suggested by the contractor or 
client, review and study specifications and drawings concerning these 
modifications and their impacts on schedule, propose effective ideas that affect 
project performance. 
• Issue detailed monthly reports to the client regarding the progress of the 
project and the extent to which this progress is in line with the schedule. These 
reports must be supported by documents, pictures, bar graphs and soil 
investigation results. The reports must clarify the extent of overall project 
performance, percentage of implemented works, and the progress of payments.  
5. CONCLUSIONS 
The SMOI adopted the SDMs approach in order to reduce costs and improve projects 
performance. This has been implemented for its current and future projects by 
focussing on a number of considerations such as flexibility in updating the designs 
and specifications for the unified model. The anticipated outcomes of the adopted 
approach are: reducing cost of design, delivering project on time, and achieving high 
quality. Furthermore, this approach provides the opportunity for the SMOI to estimate 
the whole cost for implementing its projects through long-term plans, which might be 
a challenging task to undertake in traditional design due to the diversity of building 
types. As such, it is evident that the SDMs could play an important role in improving 
project performance and contributing to client and end users’ satisfaction. Many 
lessons will be learnt with regard to design knowledge capture and re-use, and through 
the concept of adaptation of models to avoid inefficiencies and shortcomings which 
occurred in previous projects. The use of this approach should gradually materialise as 
quality of designs and construction processes improve due to standardisation of 
specifications and materials. Additionally, the procurement systems should also 
improve, with significant impact on the supply chain. Finally, the SDMs used in the 
SMOI indeed have tangible benefits that could act as an prototypical model for 
improved project performance in the Saudi construction industry. 
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